

# **GMF TRAILS COMMITTEE MEETING**

## **Aug 11, 2016 - Mucky Duck Restaurant- 6 pm**

### **MINUTES**

1. Meeting called to order by Chairman Dick Bratton at 6:00 PM.
2. Attendance: Rocco Blasi, Dick Bratton, R.J Brown, Claudia Eley, Jan Smith, Gordon Wines.  
Absent: Mike Lohman, Tom McCormick, Greg Pfander, Richard Truesdell, Myrna Wey.
3. Agenda Approval- **M/S Wines/ Blasi**- Passed 6-0.
4. Approve Minutes of July 14, 2016- **M/S Eley/Brown** - Passed 6-0
5. Public Input- none
6. **PROGRESS Since last meeting:**
  - July 15- Greg Pfander removed one downed tree and two "widow makers" from the Thomas Trail.
  - July 27- Greg Pfander installed a sign at the Spiritual Platform on Mount Dewey.
  - Aug 5- Gordon Wines and Rocco Blasi hiked up Mount Dewey to put up blue flagging to mark the corridor for first 2,100 feet of Phase 2 of the Mount Dewey Trail Extension.
  - Aug 7 Trails Work Day #5- 14 volunteers constructed 500 lineal feet of the Mount Dewey Trail extension and put in station marker stakes from 26+00 to 28+00.
7. **MOUNT DEWEY TRAIL EXTENSION**- GMF Trails volunteers have now completed the construction of 2,300 lineal feet of Phase 1.
8. **ADDITIONAL WORK DAY- M/S Smith/Wines To schedule an additional work day on Sat Aug. 27.** Passed 6-0 An additional work day was added to complete Phase 1 of the Mount Dewey Extension before the Mile High Youth Corps arrives.
9. **TO DO LIST**
  - Prepare for Work Day #6 on Aug 27
  - Mount Dewey Trail Extension (Phase 1)- Mark trail with red flags from STA 23+00 to STA 27+75
  - Mount Dewey Trail Extension (Phase 2)- Determine alignment of 2,700 ft of trail corridor and mark with blue tape.
  - Mount Dewey Trail Extension (Phase 2) , Place station marker stakes, and red flags on 2,700 ft of trail.
  - Mount Dewey Trail Extension (Phase 3)- Mark with blue tape, station marker stakes and red flags for 1,325 feet of trail to connect with Catamount Trail.
  - Prepare for Work Day #7 on Sep 24.
  - Install some additional trail signage- Mt Dewey and Boulder Street.
  - Participate in the design process for the Ute Pass Trail Regional Trail.
  - Mount Dewey Trail- Recommend location of benches
  - Obtain Easement for Red Devil Mountain Trail
10. **OTHER- Next Work Day - Aug Sep 27 (Sat) 8 AM**
11. **NEXT MEETING- WEDNESDAY Sep 7 at 6 PM-** at Mucky Duck.
12. Adjourned 6:41 PM

**ALL MEETINGS ARE OPEN TO THE PUBLIC**

**Dick Bratton, Chairman**  
**Green Mountain Falls Trails Committee**  
**trails007@aol.com 684-9811**  
**[www.gmfcotrails.org](http://www.gmfcotrails.org)**